
 

TIMELINE  OF  A  DISASTER:  FROM  THE  CONSTRUCTION  OF  THE VAJONT 
PLANT TO THE TRIAL, by Francesco Niccolini  (Translation by Alessandra 
Del Vesco) 
1928 

August 4th. First report for the planning of an artificial reservoir by Professor Giorgio Dal Piaz: The structural 
conditions  of  the  whole  Vajont  (*)  basin,  despite  all  appearances,  are in fact no worse than those of most 
mountainous basins in the Venetian area.”  Mm (Ministerial memorandum), n. 42. 

*  /j/ to be pronounced:/i/   

1929 

January 30th. SADE (Società Adriatica per l’Elettricità – Adriatic Energy Corporation) requests concession for 
derivation of the Vajont stream (a tributary of the River Piave) for hydro-electric power generation enclosing 
a project by engineer Carlo Semenza. 

1937 

August 9th. Geological report by Professor Dal Piaz. 

1940 

June 5th. New geological report by Professor Dal Piaz. 

June  22nd.  SADE  requires  authorization  to  exploit  the  outflows of the river Piave and its tributaries Boite, 
Vajont  and  some  other  minor  streams  and  build  a  200m-high  dam  near  the  Colomber  bridge  to obtain a 
reservoir with a capacity of 50 million cubic metres.  

1943 

October  15th.  Favourable  vote  by  the  Superior  Council  of  Public  Works.  The  meeting  is  attended  by  13 
members out of 34, therefore without the legal quorum. (Parliamentary Committee of Inquiry, n. A1 7). 

1948 

March 24th. Authorization granted by Presidential Decree. 

March  25th.  Report  by  Professor  Dal  Piaz:  “The  numerous  on-the-spot  inspections,  together  with  further 
surveys and digs performed had confirmed that the rock – generally solid - on which the dam at the newly- 
designed height (202 m) would be erected was even more compact”. (Mm n. 48) 

May  15th.  SADE  submits  the  request  for a variance for the exploitation of the outflows of the Piave, Boite 
and Vajont rivers and the creation of a 58 million-cubic-metre reservoir. 

October 11th. Engineer Carlo Semenza’s letter to Professor Dal Piaz: “We should now consider the possibility 
of  raising  the  level  of  the  reservoir  above  the  present  limit  (677  m),  up  to  about  730  m  […]. Your opinion 
about this would be highly appreciated”. 

October  15th.  Dal  Piaz’s  reply  to  Semenza:  “I  must  confess  that  I  tremble  at  the  very  thought of the new 
perspectives” (Quotation from Dante, literally: the new perspectives do make my veins and pulses tremble, 
TN) 

December 21st. Geological report by G. Dal Piaz with the title: “The geological structure of the Vajont Valley 
regarding the slope slides that can be activated by the designed reservoir and its level fluctuations”. Special 
attention is given to the areas of Erto and Pineda, which present debris of uncertain stability: Dal Piaz claims 

 



 

that,  though  not  denying  the  possibility  of  slope  failures,  the  slides  are  smaller  than  may  appear  at  first 
glance. 

1949 

January 23rd. The Erto-Casso city council ratifies the selling to SADE of the lands located in the Vajont Valley 
that  belonged  to  the  state  at  the  price  of  3,500,000  lire  (3.94  lire  per square metre) to be bound in state 
treasuries for the Ministry of Agriculture and Forestry as they are intended for civic use. Owing to a mistake 
in the land registry, the city council sells some private plots as well. When the money due to the Ministry of 
Agriculture  and  Department of Finance has to be paid, the Council has already spent that money, together 
with the sum that has to be returned after the illegitimate, though unintentional, selling of private property. 
SADE anticipates the sum due on behalf of the Council, to be deducted from the fees for riparian rights as a 
consequence  of the use of the stream water. In the following months SADE and the owners of private land 
in the area start negotiating the purchase. 

1952 

March  18th.  SADE  claims  they  will  build  a  suspension  walkway  over  the  lake  to  make  communication 
between the two banks possible again, after being interrupted by the reservoir.  

December  18th.  Presidential  Decree  that  grants  authorization  concerning  the  1948  request  for  variance 
(May 15th, 1948). 

1953 

November 18th. Extra notes to the geological report by Dal Piaz (dating Dec. 12th, 1948). 

 1957 

January. SADE starts excavation works with no authorization. 

January 31st. SADE sends a request to vary the dam design and raise its height up to 266 metres, enclosing 
the 1948 geological report by Dal Piaz and his extra addition, dated Jannuary 31st 1957. 

February  6th.  Dal  Piaz’s  letter  to  Semenza:  “I  tried  to  write  down  the  report  for  High  Vajont,  but  I  must 
admit it didn’t work out well and I’m not at all satisfied. Kindly send me the text you told me about, which I 
found  impeccable.  Please,  tell  me  as  well  if  the  heading must be that of the office it is addressed to and if 
the  report  must  be  either  backdated  or  showing  the present date. As soon as I receive your text I’ll have it 
typed and sent it back to you. I apologise for the inconvenience.” 

February  7th.  Semenza’s  reply  to  Dal  Piaz:  “Please  find  enclosed  the  text that I believe you might stick to. 
Dotted  space  was  left  for  you  to  add  notes  regarding  the  conditions  of  the  known  inter-layer seams.  The 
extra  notes  should  be  dated  following  my  indications  in  the  paper.  Anyway,  you  are  free  to  decide  […]  To 
save  time,  you  are  kindly  requested  to  complete  and  sign  the  report  before  you  send  it  to  us.”  The  date 
Semenza indicates in his note is January 31st, 1957.   

April  1st.  Engineer  Bertolissi  is  appointed  state  official  for  the  Vajont  dam  by  the  Civil  Engineering 
Department: in this position he has to permanently survey the construction site and regularly report to the 
Engineering and Dams Departments. 

April 2nd. SADE submits the execution plan, signed by engineer Carlo Semenza with the dam at 266 metres 
(from  200m  of  the  previous design) and the increase of the reservoir capacity to 150 million cubic metres. 
The estimated cost amounts to 15 billion lire, with a state contribution of 4 billion 805 million. 

April 17th. The Fourth Section of the Superior Council of Public Works authorizes the start of works, which 
SADE already began in January. 

May 31st. The Dam Department requires a geological report that pertains to the new project. 

 



 

June 11th. Dal Piaz sends Semenza a hand-written geological report with a note: “I hope my writing satisfies 
your  desires  so  that  no  fundamental  changes  are  necessary.  When most convenient for you, please let me 
have the text with your comments, which I will take into high consideration as is my custom.” 

June 14th. Semenza’s reply to Dal Piaz: “I’m giving you back the draft of the report which, after two or three 
slight corrections of little moment, I had typed again, so that it may be of use to you for its final version.” 

June  15th.  The  general  assembly  of  the Superior Council of Public Works issues its favourable vote, with a 
request:  “It  is  however  necessary  to  complete  them  (i.e.  the  geological  studies)  for  the  safety  of the local 
inhabitants  and  the state facilities that will stand near the reservoir at maximum level.” In other words the 
project that has been approved highlights at the same time the necessity of further surveys. Carlo Semenza 
attends the meeting, bringing with him a copy of Dal Piaz’s geological report. 

August  6th.  Geotechnical  report  by  Austrian  Leopold  Müller  (the  second  SADE  has  commissioned  him  to 
carry  out):  […]  The  area  along  the  left  bank,  characterized  by  piles  of  debris  under  green  pastures  and 
numerous  farmhouses  is  at  high  risk  of  landslides,  though  being  a  rock  formation.  The  rock  there  is 
pervasively fractured and deteriorated, therefore it can be easily removed or placed in movement.” 

September 25th. SADE sends the Ministry the official version of the geological report that was submitted in 
draft form on June 6th 1957.   

1958 

February  12th.  SADE communicates to the Dams Department that the favourable vote and the request for 
further studies have both been taken into account and adds observations about the notes, suggestions and 
recommendations.  

April  1st.  The  Fourth  Section  of  the  Superior  Council  of  Public  Works  appoints  the  Testing  Commission, 
whose  function  is  to  make  sure  the  dam  will  be  erected  following  the  prescriptions,  the  filling  and 
drawdowns will provide satisfactory results and the plant will prove fully efficient. The Commission includes 
geologist  Francesco  Penta;  chief  engineer  of  the  Dams  Department  Francesco  Sensidoni;  the  President of 
the  Fourth  Section  of  the  Superior  Council  of  Public  Works,  engineer  Pietro  Frosini,  who  had  urged  the 
authorization for the project with the Superior Council; the President of the Superior Council of Works Luigi 
Greco, who had authorized the project. Regulations of this Department of Public Works openly forbids that 
anyone  who  has  contributed  to  drawing  up  a project is a member of the testing Commission for that very 
project. Literally, neither Frosini nor Greco actually drew it up, they only approved it. Yet, their involvement 
in  its  approvation  is  incompatible  with  the  impartiality  required.  Besides,  Francesco  Penta  is  a  private 
consultant for SADE for one of SADE’s plants, that of Pontesei in Forno di Zoldo.  

April 22nd. Belluno Civil Engineering Department authorizes SADE to start concrete castings. 

April 24th. SADE signs the conditions sanctioned by the 1957 vote (June 6th), therefore committing to carry 
out the required extra geological surveys. 

August 25th. The Ministry of Public Works grants the first sum of money as a State contribution to SADE. 

October 3rd. SADE is authorized to replace the walkway on the reservoir that was promised in 1952 with a 
circumlacual  road  all  along  the  left  bank.  The  inhabitants  of  Casso express their opposition as they would 
prefer  a  bridge.  SADE  replies  that  a  suspension  bridge  is  not  viable  as  “the  nature  of  the soil [would] not 
allow the building of such a structure.” 

October  29th.  Dal  Piaz’s  new  report,  concerning  the  perimetral  road  on  the  left  bank  of  Vajont.  The 
document also reveals the presence in the area of Pozza of fissured rock and deep cracks running parallel to 
the valley. Yet Dal Piaz states that there are “no visible surface signs revealing previous movements.”  

 

 



 

1959 

March 7th. The Ministry of Public Works grants the second sum of money as a State contribution to SADE. 

March  22nd.   Pontesei landslide: 3 million cubic metres of rocks plunge into this other SADE reservoir. The 
generated  wave  kills  worker  Arcangelo  Tiziani,  aged  55.  The  geological  consultant  of the plant is engineer 
Francesco Penta, a member of the Testing Commission for the Vajont dam. 

March 23rd. Geologist Pietro Caloi – who has been studying the area of the dam since 1953 – writes a letter 
to engineer Tonini concerning the Pontesei landslide: “…please read again the report on it I sent you in July 
1958: what has happened is foreseen in disconcerting detail.” 

March 27th. Caloi, again referring to Pontesei landslide and its predictability, writes to engineer Rossi-Leidi: 
“Please reassure engineer Biadene: discretion is customary to me. Yet, if I may say, I would suggest that the 
naural conclusions should be drawn and taken into account.” 

May  3rd.  A  civic  Committee  for  the  rebirth  of  the  Erto  Valley  is  established by 126 citizens from Erto and 
Casso. 

May  5th.    In  the  daily  L’Unità  an  article  is  published  under  the  title  “SADE  bosses  around  but  mountain 
dwellers defend themselves”, where Tina Merlin exposes SADE’s responsibilities for the situation and warns 
about  the  dangers  that  the  future  reservoir  will  put  the  Erto  population  in.  Merlin  and  the  editor  of  the 
paper are sued for “spreading false, exaggerated, tendentious news, bound to cause civil disturbance.” 

May 30th. Final authorization for the 1957 project is granted. 

July 19th-21st. First survey of the Testing Commission, whose members are taken to Cortina d’Ampezzo and 
Venice  on  the  terrace  of  Hotel  Europa  for  dinner.  Engineer  Francesco  Sensidoni,  who  has  to  submit  a 
detailed  report  to  the  Superior  Council  of  Public  Works,  “remembers  very  little  of  Vajont  after  all  the 
sightseeing,  lunches  and  dinners.”  To  be  sure  of  what  he  writes,  he  asks  SADE  to  provide  a report, which 
SADE promptly does. It is the Director of SADE, Research Department Dino Tonini that sends it to him.  

July 23rd.  The Belluno Chief of the Civil Engineering Department, engineer Desidera, who has just ordered 
SADE  to  stop  working  on  the  ring  road  on  the  left  bank  of  the  Vajont  river  as  no  draft  project  has  been 
submitted  to  the  office,  is  removed  from  his  position  and  transferred  somewhere  else  by  means  of  an 
urgent letter by the Minister of Public Works himself. 

September. The construction of the dam is completed with the following characteristics: 

Height: 261.60 metres 

Length at crest: 190.15 metres 

Height on sea level: 725.50 metres 

Width at base: 22.11 metres 

Width at crest: 3.40 metres 

Chord at crest: 168 metres 

Concrete employed: 360,000 cubic metres 

Rock removed: 400,000 cubic metres 

October.  SADE  asks  Professor  Caloi  to  carry  out  a  geophysical  study  on  the  left  bank  upstream  from  the 
dam. 

 



 

October  10th.  Sixth  geological report by Leopold Müller: his doubts about the stability of the left bank are 
such  as  to  advise  SADE  to  test  the  solidity  of  the  left  bank  by  means  of  ten  different  methods  of 
investigation. 

October 22nd. Second survey by the Testing Commission. 

October 28th. SADE asks for experimental filling of the reservoir up to 600 metres above sea level. 

December.  A  seismic  station  –  which  Caloi  describes  as  “unique  in  the  world”  -  is  installed  near  the 
centralised controls of the dam. 

December 2nd. Frejus dam in France collapses. Semenza writes to Dal Piaz: “I hope I’ll see you soon, so that 
we can also talk again about the Vajont dam, which the Frejus disaste, urges us to do.” 

1960 

February  4th.  Caloi  hands  in  his  study,  which  records  the  “presence  of  a  strong  autochthonous  rock 
support”, that is solid, compact rock, highly elastic and with a 10-12 metre thick debris surface. The study is 
delivered to the control authorities. 

February  9th.  On  behalf  of  the  Dams  Department,  Engineer  Frosini  grants  SADE  permission  for  an 
experimental  filling  of  the  reservoir  up to 595 metres above sea level (the communication is issued by the 
Belluno Civil Engineering Department on Feb 2nd, 1960).  SADE had started filling water on 2nd Feb. 

March.  During  the first filling a landslide detaches from the slope of Mount Toc, just above the valley floor 
and right behind the mouth of the Massalezza stream. 

May. The first control points are installed: they are meant to record possible sliding motions of Mount Toc. 

May  10th.  On  the  basis  of  the encouraging results of the first filling, SADE asks for permission to raise the 
water level to 660 metres above sea level, without a drawdown. 

June. Geological study by Franco Giudici and Edoardo Semenza (son to engineer Carlo, designer of the dam) 
required  by SADE on Professor Müller’s suggestion. After listing a series of minor risks, the study reads: “In 
case the slide plane of the entire mass – or at least the part of it that was closer to the reservoir – was even 
slghtly  inclined  towards  the  reservoir  itself  -  the  phenomenon  would  be  even  more  serious.  Under  these 
circumstances  the  movement  could  be  re-activated  by  the  presence  of  water,  with  consequences  that  are 
currently  highly  unpredictable  and  depending  on  the  general  conditions  of  the  slide  plane.”  This  study  by 
Giudizi  and  Semenza  will  never  be  submitted  to  the  control  authorities.  On  the  other  hand, before being 
officially delivered to SADE, the report is examined by engineer Semenza who writes the following words to 
his  son:  “Dearest  Edo,  we  hold  it  necessary  for  you  to  preliminarily  show  Professor  Dal  Piaz  the  study,  of 
which  I  will  promptly  send  him  notice  by  means  of  a letter you can see attached. If ever you had to soften 
any  of  your  assertions,  it  won’t  certainly  be  the  end  of  the  world.”  (Letter  by  Carlo  Semenza  to  his  son 
Edoardo,  dated  24th  May  1960).  Engineer  Semenza  addresses  the  following  words  to  Dal  Piaz:  “Dear 
Professor,  I  would  be  really  pleased  if  you  could  read  it  (i.e.  the  study).  Should  any  minor  disagreements 
occur,  it wouldn’t be a problem: they would be my son’s responsibility anyway and he will sign the report if 
you find it proper.” 

June 11th. The Dams Department grants permission to carry out the filling up to 660 metres above sea level 
(document dated 22nd June, 1960). 

July  9th.  Dal  Piaz’s  report  on  the  landslides:  “It  cannot  be  excluded  that  these  decollements  of  the  outer 
edge  of  the  plane  may  contribute  to  giving  the  undelying  basin  surface  an  increasingly  minor  inclination, 
gradually reaching (…) balance”. Nevertheless, Dal Piaz himself encourages “regular monitoring”. 

November  4th.  A  landslide  of 700,000 cubic metres breakes away from the slope of Mt. Toc and crumbles 
into  the  reservoir, some time after an M-shaped crack about 2 km long has opened on the left bank of the 

 



 

valley:  this  will  be  the  margin  of  the  1963  rockslide.  After  this  event,  Edoardo  Semenza  continues  his 
investigations.  He  will  later  tell  Examining  Judge  Mario Fabbri: “In the end I assumed the unstable mass to 
be about 2 kilometres long, with a volume of 250 million cubic metres and thickness varying from 100 to 250 
metres  on  average.  I  expressed  my  conclusions  orally  to  Professor  Müller  on  the  site  (at the Vajont dam), 
who  at  that  moment  accepted  them  and  set  forth  further  diagnoses  on  the details of the fissures and the 
movements that had occurred. This happened during one or two meetings in November 1960.” 

November 15th-16th. A meeting is called on the site of the dam with all SADE technicians: Müller, Semenza, 
Pancini  (construction  manager),  Linari,  Ruol,  Biadene.  They  decide  to  lower  the  level  of the reservoir and 
build  a  by-pass  tunnel  meant  to keep the two parts of the lake that would result from a possible landslide 
dividing it connected. Estimated cost: a billion lire. 

November 17th. The drawdown starts, the level getting to 600 metres on December 31st. 

November 28th. Third survey by the Testing Commission. 

November  30th.  In  Milan  the  trial  against  Tina Merlin of L’Unità starts: three witnesses from Erto and the 
photographs  of  November  4th’s  landslide  put  the  suing  part  off  testifying. The trial ends with Tina Merlin 
and  the  paper  found  not  guilty,  because,  as  the  verdict  reads:  “There  is  nothing  false,  exaggerated  or 
biassed” in the offending article. 

December.  Beginning  of  Professor  Caloi’s  second geoseismic campaign. He and Professor Müller are never 
given the chance to meet, neither do they know each other’s studies. 

December  1st.  Professor  Penta’s  memorandum:  “One  of  the  numerous  fissures,  about  2,500 metres long, 
has  raised  most  fears  as  it  can  be  interpreted  as  the  intersection  with  a  deep-set  failure surface probably 
getting  as  far  down  as  the  valley  basis,  separating  a  huge  debris  mass  from  the  mountain.  […]  Before 
accepting  such  a  catastrophic  interpretation”  –  Professor  Penta  adds  that  the  available  data:  “Refer  to 
superficial motions, but there are no elements to state that the phenomenon extends that deep or that there 
is  actually  a  mass  moving  […]  the  movement  might  regard  a  blanket  10  to  12  metres  thick  at  the  most, 
displacing at low speed and, anyway, not involving such massive material as to decide against the existence 
of  the  reservoir  or  predict  the  risk  of  anomalous  strain  on  the  dam.  […]  Alternatively,  the  possibility  of  a 
sudden displacement of a huge mass of material (soil and subsoil) should be acknowledged.” 

1961 

January 1st. The by-pass tunnel starts being dug between 624 and 614 metres above sea level. 

January 7th. On behalf of the Dams Department, the Belluno Civil Engineering Department officially orders 
SADE to study the fissure so as to determine whether it is deep or superficial. 

January  10th.  The  Belluno  Engineering  Department  appoints  the  state  officer  to  report  weekly about the 
sliding phenomenon and behaviour of the dam. 

January  31st.  SADE  commissions  CIM  -  Hydraulic  Models Centre in Nove near Vittorio Veneto - a physical-
hydraulic  model,  scale  1:200  of  the  Vajont  reservoir  and  dam  in  order  to  establish  the  effects  of  waves 
caused  by  landslides  falling  into the reservoir. CIM is a research centre entrusted to the Hydraulic Institute 
of  Padua  University.  The  legal  aim  of  CIM  is  building  and  experimenting  “big  hydraulic  model plants both 
operating or under construction by SADE”. The CIM steering committee includes, besides Professors Augusto 
Ghetti  and  Francesco Marzolo from the Hydraulic Institute, four SADE representatives: the chairman of the 
Research centre, Engineer Tonini, as well as Engineers Indri and Sestini and Professor Ghetti’s own brother. 

February 2nd. During the Provincial Council Meeting in Belluno, the Communist and Socialist groups submit 
an appeal on the measures to be taken “to avert the risks endangering the communities of Erto, Longarone 
and  surrounding  villages”.  The  proposal  to  appoint  a  geologist  trusted  by  the  Council  to  carry  out  new 
surveys  is  accepted. The Provincial President Alessandro Dal Borso asks a colleague from Udine to offer his 
cooperation  as  Erto  belongs  to  the  province  of  that  town.  The  reply,  which  Dal  Borso  reports  during  the 
 



 

Provincial  Council  assembly on February 13th reads: “The province of Udine is not in the least interested in 
the matter, which is no concern of theirs.” 

February  3rd.    Professor  Müller’s  fiftheenth  report  on  the  Toc  landslide.  Müller  refers  to  two  diffferent 
landslides,  one  to  the  east  and  one  to  the  west  of  the  Massalezza  stream.  This  double  landslide  is 
interpreted  in  different  ways:  Edoardo  Semenza  thinks  it  is  a  unique  mass,  which  Müller  divides  into 
“typographic  junks  out  of  clarity  purposes”;  SADE  engineers  talk  about  two  distinct  landslides.  Müller’s 
conclusions  about  the  whole  plant sound hopeless: “I think there can be no doubts about the the depth of 
the  sliding  surface  or  the  rim  area.  The  volume  of  the  slide  should  then  be estimated at 200 million cubic 
metres.” Müller thinks that at this point the countermeasures are not viable from the practical, human and 
ecomical points of view. “The question: can the slide be halted by using artificial methods? must, in general 
be  answered  negatively,  because,  even  if,  in  theory,  one  should  decide  to  completely  give  up  the  idea  of 
creating  a  reservoir,  one  would  have  to  suppose  that  such a large landslide, after moving once, would not 
soon return to a complete stop.” Müller’ s report will never be sent to the control authorities. 

February  13th.  During  the  assembly,  the  Provincial  Council  in  Belluno  adopts  unanimously  the  proposed 
agenda giving the Provincial Government mandate to contact the competent ministries so that all the safety 
measures  granting  the  protection  of  the  communities  of  the  area  of  the Vajont basin are promptly taken. 
Professor  Müller  will  never read the report, whereas he was informed of the previous, reassuring study by 
Professor Caloi. The two experts have never met and never will.  

February  21st.  The  title of a new article by Tina Merlin on L’Unità reads: “While SADE is allowed to escape 
the law, a huge mass of 50 million cubic metres is threatening the life and properties of Erto’s inhabitants.” 

April  10th.  Professor  Caloi’s  report:  unlike  the  previous  study  carried  out  between  1959  and  1960,  Caloi 
now thinks that the rock is shattered, with enormous degradation in its elastic properties, especially on the 
lefthand  slope,  which  only  a  year  before  appeared  solid  and  compact,  and  is  now  highly  fractured:  an 
unprecedented phenomenon in technical literature, in Caloi’s view. 

April  10th.  Fourth  survey  by  the  Testing  Commission,  after  which  Penta  and  Sensidoni  state  that  the 
movements  on  the left bank have almost slowed to nil and a serious worsening of the situation due to the 
raise of the reservoir level is unlikely. 

April 15th. Penta visits the reservoir, water being under 600 metres above sea level and the by-pass tunnel 
under  construction.  The  situation  is  under  control.  “It  can  be  said  that  in  the  present  circumstances  and 
provided the reservoir is kept at around the current level, there are no direct threats.” 

April  20th.  Carlo  Semenza writes a letter to Engineer Vincenzo Ferniani: “You can imagine the way I feel in 
the present situation. […] After lowering the reservoir level, also due to cold weather, the movements on the 
left bank have halted and I believe that so long as the level is kept this low, there is no need to be concerned. 
Yet,  what  will  happen  with  the  new  filling?  […]  I  must  admit  that  these  slides  have  been worrying me for 
months now: things have turned out to be overwhelming and there are no viable valid countermeasures. […] 
Professors Dal Piaz and Penta are quite optimistic: they don’t seem to think that a big mass will slide down, 
and  hope  (and  so  do  I)  that  the  mass  in  motion  will  rest  on  itself.  They  both  agree  on  all  possible  safety 
countermeasures.  […]  After  many  successful  achievements  and  remarkable  constructions,  I  find  myself 
before something that, due to its dimensions, seems to be getting out of hand.” 

May  5th.  After  the  queries  of  the  President  of  the  Belluno  Provincial  Council,  Solicitor  Da  Borso,  the 
Minister  of  Public  Works  Benigno  Zaccagnini,  referring  to  the  slide  that  occurred  on  November  4th  1960 
describes the area as being characterized by “continuous, homogeneous, solid rock that is certainly steady.” 
The  Minister  reassures  Dal  Borso  by  writing  the  following  words:  “On  the  whole  I  think  the  soil  there  is 
steady  and  capable of merely producing superficial slides of filling material.” Not in the least reassured, Da 
Borso  decides to go to Rome to obtain further information. When back in Belluno he admits that “in Rome 
it’s like beating your head against the wall because SADE is a state within the state.” 

 



 

May  10th.  The  by-pass  tunnel  is  completed.  SADE  asks  for  the  authorization  to  resume  the experimental 
filling up to 660 metres above sea level. 

July  19th.  Professor  Indri  from  SADE  sends  a  letter  to  Professor  Ghetti  of the Hydraulic Institute of Padua 
University and research manager of the experiment at CIM commissioned by SADE. The letter illustrates the 
criteria  according  to  which  the  tests  on  the  model  are  supposed  to  be  carried  out.  SADE  is  interested  in 
learning the size of the wave produced by the collapse of a landslide of 20 to 40 million cubic metres, with 
the  reservoir  at  680  to  720  metres  above  sea  level.  The  tests  assume  that,  following  the  ideas  of  SADE’s 
engineers  and  Müller’s  studies,  the  mass  is  divided  into  two  parts  detaching  separately from Mt. Toc and 
sliding one after the other. The material chosen for the experiment is primarily sand, then, once it becomes 
clear that wet sand is no good for sliding, gravel is used, made of rounded pebbles. At first, in order to keep 
the  gravel  on  the  wooden  plank  simulating  Mt.  Toc’s  inclined  plane  steady,  it  is  kept  in  position  by  more 
wooden  planks:  at  the  moment  of  the  test,  the  wooden  planks  cause  higher  waves  than the gravel itself. 
Therefore,  the  planks  are  replaced  by  canvas  nets  in  which  the  gravel  is  contained,  first  descending  by 
gravity,  later being accelerated by a tractor. The landslide at Pontesei is taken as a model: “The Commettee 
has  proposed  that  other  falls  should  be  simulated  prolonging  fall  times  to  five  minutes,  as  two  or  three 
minutes  are  considered  too  short,  given  the  average  speed  of  phenomena  of  this  kind.  An  example  is the 
Pontesei  landslide,  which  took  approximately  10  minutes  to  fall.”  Engineer  Linari,  who  actually  was  at 
Pontesei  at  the  moment  of  the  slide,  had  a  different viwe. When questioned by the examining magistrate 
and  asked  if  he  had  reported  the  fall  modes  to  Biadene  and  Semenza,  he  will  testify  as  follows:  “That 
happened in about thirty seconds and at that point, fortunately, I tried to run away.” The tests will go on for 
over a year. 

July  25th. Three Christian Democrats from Belluno apply to the Minister of Public Works about the risks of 
the reservoir, which have been demonstrated by the construction of the by-pass tunnel. The minister passes 
the  question  on  the President of the Fourth Section of Public Works, who in his turn asks engineer Pancini 
of  SADE  for  a  report. Interestingly, the company replies: “The by-pass tunnel is necessary as the November 
4th’s slide has filled part of the gorge, thus splitting the reservoir into two.” 

August-September.  Four  piezometers  are  installed  on  the  left  slope  of  Mt.  Toc:  these  are  steel  tubes 
inserted  into  the  ground  by  means  of  boreholes,  getting  to  depths  ranging  from  167  and  221  metres. 
Piezometres have two functions: checking the level of water inside the rock and verifying whether the slide 
is superficial or deep. In the first case, the motion of a superficial ground stratum would break the tubes, fit 
in  deeply;  in  the  second  case  the  tubes  would  keep on working, confirming the slide involves a very deep 
level  of  ground  and  rock,  deeper  than  the  position  of  the  piezometers  themselves.  One  of the four pipes 
goes  out  of  order  at  once,  while  the  other  three  will  remain  intact  until  the  day  of  the  disaster  without 
breaking or deforming. 

August  1st.  Frosini,  President  of  the  Fourth  Section  of  Superior  Council  of  Public  Works  retires  and  is 
replaced  by  engineer  Curzio  Batini,  Chief  of  the  Dams  Department,  who is in charge of the final decisions 
regarding the authorizations for the fillings. 

September  19th.  A  group  of  people  visit  CIM  in  Nove:  Professor  Giovanni  Padoan,  who  has  succeeded 
Greco as President of The Superior Council of Public Works, engineer Curzio Batini, deputy Director of SADE 
engineer Marin and the dam staff – Semenza, Biadene, Tonini, Pancini, Dal Piaz. They are shown a simplified 
experiment, a test with less gravel, “so that waves are less conspicuous.” 

October 5th. SADE asks for permission to raise the water level to 680 metres above sea level. 

October 16th. An order of the Prefect of Udine allows SADE to permanently take over all the buildings that 
are in the way of the construction of the ring road on the left bank of the reservoir, in fact expropriating the 
land owners. 

 



 

October  17th.  Fifth  and  last  survey  of  the  Testing  Commission  allowing  the  continuation  of  the  filling, 
although the report reads: “The possibility the slide is re-activated by the elevation of the water level in the 
basin cannot be excluded.” 

October 19th. Before authorization is granted, SADE has resumed the filling. 

October 30th. Carlo Semenza dies. His place is taken by Alberico Biadene. 

October  31st.  Penta’s  survey  regarding  the  surveys  of  April  10th  and  October  17th,  1961:  he  claims  it  is 
impossible to determine whether the motion of the slide is superficial or deep. He thinks that there are not 
enough  elements  to  confirm  Müller’s  catastrophic  interpretation,  which,  however,  cannot  be  totally 
excluded. He’s inclined to believe that the movement is taking place along a superficial, failure surface.  

November 16th. Authorization for resuming the filling is granted, but only up to 640 metres above sea level, 
with  daily  increases  of  no  more  than  one  metre  and  bi-weekly  reports  on  the  condition  of  the  dam  and 
banks. SADE has been filling the reservoir since October 19th. 

December 5th. SADE asks again for the authorization to reach 680 metres above sea level 

December 13rd. The Dams Department grants authorization for 655 metres above sea level. 

 

1962 

January 31st. SADE asks again for the authorization to reach 680 metres above sea level. 

February 6th. The Dams Department grants authorization for 675 metres above sea level. 

March.  Biadene  erases  from  the  bi-weekly  reports  the  reference  to  the  tremors  recorded  by  the 
sophisticated instruments installed in the area of the dam. 

March  30th.  The  Board  of Directors of CIM in Nove maintains that: “At present, research about the effects 
of  a  flooding  wave  downstream  from  the  dam  affecting  the  Piave  River  valley  is  not  necessary.”  On  the 
other  hand,  in  the  same  meeting  engineer  Indri  points  out  that  the  division  of  the  wave  from  Vajont 
towards the inhabited area of Longarone should be investigated. 

April 20th. Professor Dal Piaz dies as a consequence of the injuries he suffered in the car crash occurring on 
October  17th,  1961  when  he  was  with  the  members of the Testing commission on the way back from the 
survey at the dam. 

April 27th. Tremor. 

May 3rd. SADE asks for the authorization to reach 700 metres above sea level. 

May 13th. Tremor. 

June 8th. Authorization to reach 700 metres above sea level is granted. 

June  22nd.  The Municipal Council of Erto-Casso issues an order prohibiting access to the outer land below 
730 metres above sea level and sailing in the reservoir. 

July 3rd. Professor Ghetti’s report on the tests carried out in Nove read: “700 metres above sea level can be 
considered  totally  safe  even  in  the  circumstance  of  the  most  catastrophic  landslide.  In  any  case  il  twill be 
appropriate,  during  the  expected  continuation  of  the  research,  to  examine  the  effects  in  the Vajont gorge 
and at its confluence with the Piave River, of flood waves as big as that indicated above, for possible spilling 
over the dam.” Ghetti’s report is not delivered to the control authorities. 

July  8th.  Government  official  Bertolissi’s  report  reads:  “Besides  the  fissures  that  appeared  after  the  1960 
landslide,  further  failures  have  opened,  some  of  which  being  superficial,  others  deeper  […]  A  geologist’s 
survey  of  the  nature  of  the  fissures  and  the  motions  under  way  would provide a more precise view of the 
 



 

situation.” After October 16th, no geological studies are reported to have been carried out or commissioned 
by SADE or ENEL.  

August  3rd.  The  chief  engineer  of  the  Belluno  Civil  Engineering  Department  in  the  cover  letter  of  the 
Goverment  official’s  report  dated  July  8th,  1962  writes:  “The  undersigned  office agrees […] that a prompt 
survey by a geologist is higly recommendable.” The Dam Department will never answer back. 

November  17th.  Water  level  reaches  700  metres  above  sea  level  and  is  kept  there  until  December  2nd; 
then a new drawdown starts and goes on until April 4th, when the level has got to 647.50. 

December 1st. Engineer Almo Violin is appointed Chief of the Belluno Civil Engineering Department, taking 
over  from  engineer  Desidera.  In  his  turn,  Violin  replaces  engineer  Beghelli,  in  charge  with  the  Dams 
Department,  with  a  surveyor  who  admits  his  ignorance  on  the  subject  and  says  he  has  never  seen  the 
Vajont  dam.  Violin  will  himself  admit:  “knowing  dams  only  from  university memories; that he hadn’t  met 
the Government official; having seen the Vajont dam only once out of personal curiosity.” 

December  10th.  Government  Official  Bertolissi’s  report  reads:  “The diagrammes regarding the motions of 
the areas of Mt Toc’s slopes under surveillance show that the lowering speed has increased remarkably.” 

December 12th. Birth of ENEL (National Electricity Company): following Law number 1643 dated December 
6th  1962,  SADE’s  activities  concerning  the  production,  import,  export,  transportation,  transformation, 
distribution and sale of electric power are transferred to the new institution. 

1963 

January 10th. Government Official Bertolissi’s new report reads: “The diagrammes regarding the motions of 
the  areas  of  Mt  Toc’s  slopes  under  surveillance  show  that  the  lowering  speed  has increased remarkably if 
compared to last October and previous months: in my opinion the motions are close to a critical point.” 

March 14. Presidential Decree that sanctions the transfer of SADE to ENEL 

March 16th.  The Municipal Council of Erto-Casso decides on the acquisition of the primary school building 
erected by SADE at Pineda and donated to the community. 

March 20th. ENEL-SADE asks for a new authorization to elevate the water level to 715.15 metres above sea 
level,  exceeding  the  safety  level  identified  by Ghetti by 15 metres.  The Ministerial Commission comments 
as  follows:  “These  days  a  decision  has  been  taken  not  to  prolong  the  commendable  activity  of 
experimentation carried out on hydraulic models at Nove Centre, although Professor Ghetti at the end of his 
report  encouraged  an  extension  of  the  tests  downstream  from  the  dam so as to obtain information about 
the  possibility  of  further  increases  of  the  water  level  in  the  reservoir  […]  without  risks  of  damage.  The 
remarkable  amount  of  data  collected  with  great  care  and  precision by SADE staff in the area of the basin, 
have not been reportedly examined or analyzed any further.” 

March  30th.  The  Dams  Department  of  the  Ministry  grants  authorization  to elevate the water level to 715 
metres above sea level, without a written go-ahead by the Testing Commission, who has no longer met. 

April 11th. The third and last filling starts. 

July  1st.  The  Mayor  of  Erto-Casso, reassured by the donation of the school, revokes the ordinance of June 
22nd 1962, allowing free access to the reservoir. SADE and ENEL warn Udine Prefecture of the “situation of 
danger in the Vajont area” and recall “the Mayor of Erto-Casso’s responsibilities”. In fact the ring road lying 
on  the  same  side  as  the  school  is  already  off-axis  by  half  a  metre,  after  two  years  since  the construction 
began. The Mayor therefore reinstates the old ordinance and the no-access order. 

July  22nd.  The  Mayor  of  Erto-Casso  cables  the  Udine  Prefecture  and  ENEL  in  Venice  requiring  urgent 
measures and pointing out the dangers “due to ineplicable muddy waters in the lake and constant rumbling 
and tremors in the municipal territory.” No reply will follow.   

 



 

July 27th. Report of the official transfer of SADE into ENEL. As regards the Vajont basin, in Annex A, sheet 9 
the basin is described as in operation, just as the Colomber power station linked to it. 

September  1st.  The  water level reaches 709.40 metres. This level will be maintained, with slight variations 
up to 710 metres, until September 26th, when the last drawdown will start. 

September  2nd.  Tremor.  From  now  on,  non-stop  until  October 9th, all the control points on the left slope 
will record a permanent increase in speed: 6.5 mm on Sep. 2nd, 12 mm on Sep.15th, 22 mm on Sep. 26th, 
40mm on Oct. 2nd and 3rd, up to 200mm on Oct. 9th. 

September  2nd.  The  Mayor  of  Erto-Casso  writes  a  letter  to  ENEL-SADE:  “With  reference  to  my  previous 
telegram of last July – which stood unanswered; given the communities in Erto-Casso are living in a constant 
state  of  anxiety  and  alarm;  considering  others  underestimate  these  problems,  which  to  the  people  here 
regard their safety, life and properties, this administration highlights again their worries for the safety of the 
population  and  the  villages  and  their  doubts  about  the  stability  of  the  reservoir  banks.  Therefore  solid 
reassurances  are  required  on  the  esteemed society’s part to act so that the inhabitants of the villages stop 
living  in  a  nightmare”.  The  administration  also  warns  ENEL-SADE  “to  remove  the  source  of  the  present 
situation of danger for the people, who need to be put in a condition of safety and serenity and only then to 
bring  the  reservoir  into  operation  again.”  The  letter  is  also  sent  for  information  to  the  Ministry  of  Public 
Works,  The  Civil  Engineers  Department  and  Udine  Prefecture.  In  the  Ministry’s  archives  no  trace  of  this 
letter remains. 

September 4th. Water level reaches 710 metres and will go no further up. 

September  12th.  Biadene  replies  to  the  Mayor  of  Erto’s  letter,  talking  about  “rather  bold  statements”, 
recalling “the geological studies carried out by late Professor Dal Piaz” to reassure Erto’s inhabitants. 

September 15th. On Mt. Toc one more crack opens; trees dipping downhill are seen, new holes on the ring 
road appear, the M-shaped fissure running across the mountain widens. 

September  18th.  Biadene,  Pancini  and  other  ENEL-SADE  staff  as  well  as  experts  Caloi  and Oberti meet at 
the dam: Biaden gives up the idea to get to 715 metres and plans to possibly decide for a drawdown should 
the situation turn bad.  

September 26th. Biadene decides to start the drawdown. 

September 27th. The drawdown begins. 

September 30th. Mario Pancini, Director of the dam site, on leaving for his holidays, personally informs the 
ENEL-SADE  branch  in  Rome  about  the  situation  and  the  start  of  the  drawdown.  He  also  asks  Engineer 
Paroncini – chief Director of ENEL’s hydraulic constructions – to convince Professor Penta to carry out a new 
urgent survey. 

October  1st.  Pancini  leaves for the USA. Engineer Beniamino Caruso, Works Director of Middle Piave takes 
his  place  at  the  dam,  without  receiving  any  instructions  by  him.  At  the  same  time,  Surveyor  Rittmeyer,  a 
SADE  employee  at  the  dam  who  has  already  obtained  permission to be transferred to Venice, is informed 
his transfer has been revoked and he is asked to remain on site.  

October  2nd.  Biadene  himself  goes  to  Rome  to  the  ENEL-SADE  headquarters  and  talks  with  Engineer 
Paroncini about the landslide: Biadene asks him to persuade Penta to go to the dam site. Caruso goes to the 
dam  and,  after  learning  about the new movements of the control points and other recent fissures, applies 
to  the  Civil  engineering  department.  He  does  that  two  days  later  and  without  talking  to  Chief  Engineer 
Violin or anybody else on an officail basis. 

October  5th.  Caloi’s  report, where he mentions a slide that occurred at 04:45 on August 10, 1963. Neither 
the entity nor the place are known. 

 



 

October 6th. The road running parallel to the reservoir is almost impassable due to the cracks that keeps on 
opening on the road surface. 

October  7th.  Caruso  goes  back  to  the  dam  and  warns  Biadene  the  situation  is  worsening;  the  Civil 
Engineering Department organizes a survey by the Government official. Some workers find two fissures that 
are one-metre wide, ten-metre long in a woodland area on the left slope of Mt. Toc; through the day others 
open; moreover, stones roll down, while cracking sounds come from the depths of the mountain. 

October  7th,  evening.  An  order  is  ussued  for  evacuation  of  Mt.  Toc,  with  the  exception  of  the  hamlets 
Pineda, Liron, Prada. 

October 8th, 10:30. Biadene and Caruso go to the dam site and realise how serious the situation is. Caruso 
goes  to  se  Violin  at  the  Civil  Engineering  Department  in  Belluno,  who  in  turn  invites  Government  official 
Bertolissi to go to the dam site. Caruso asks him not to “spread alarmist rumours”. Violin requires a written 
report. 

October 8th, 12:00. Biadene calls the ENEL-SADE office in Venice, requiring a cable to be sent to the Mayor 
of Erto-Casso so that an evacuation order for the whole area of Toc is issued and access to the banks of the 
reservoir as well as the roads on the left bank of the basin prohibited. The ordinance is released. 

October 8th, 15:30.  Bertolissi goes to the dam site and writes a report highlighting “the seriousness of the 
situation,  for  which  prompt  instructions  are  expected  by  the  Dams  Service.”  The  report  is  delivered  to 
Engineer  Violin,  Chief of the Civil Engineering Department in Belluno on October 9th, and sent to Rome by 
regular  mail  in  the  afternoon.  Biadene  also  calls  the  ENEL-SADE  office  in  Rome,  begging  Baroncini  to 
convince  Penta and the Testint Commission to carry out a new survey. Penta accepts to send Professor Esu 
on Friday 11th. Carabinieri have some settlements at 730 metres below sea level evacuated. 

October  9th,  morning.  The  motions of the slide are such as to clog the exit drain of the reservoir. Biadene 
writes  to  Pancini,  asking  him  to  come  back  from  his  holidays.  “These  days  the  speed  of  the  slide 
displacement has increased considerably […] the cracks on the soil, the holes on the road, the visible incline 
of the trees on the outcrop over La Pozza, the opening of the big fissure that borders the upper edge of the 
slide,  the  movements  of  the  control  points  even  towards  Pineda,  which  has  never  happened before, all of 
this  makes  us  think  the  worst.  Yesterday  we  cabled  the  Mayor of Erto and the Udine Prefecture asking for 
the ordinance of no-access on the road to be reinstated. In the meantime the reservoir level is diminishing by 
one  metre  a  day  and  this  morning  it  should  be  at  700  metres.  I  intend  to  reach  695  with  the  purpose  of 
granting a safety belt against waves. [...] I apologize for giving you such a quantity of bad news and asking 
you to interrupt your holidays and come back. […] May God bless us all.” 

October 9th, 12:00. During lunch break some workers on the crest of the dam notice that the movement of 
the mountain is visible to the naked eye. 

October 9th, 13:00. Behind the workers’ temporary lodgings on the left bank, a crack 50 cm wide, 5 m long 
opens. Three hours later the crack has increased by 40-50 cm. 

 October 9th, 15:00-16:00. A worker that is walking in the Massalezza area above the level of the road sees 
trees fall and raise great clods of earth with their roots. 

October  9th,  17:00.  Caruso  receives from Venice instructions to ask the Headquarters of Carabinieri to set 
up a roadblock in the dangerous area.  

October  9th,  17:50.  Biadene  phones  Penta, who reassures him: “I highly recommend to stay calm and not 
think too far ahead.” It is during this call that Biadene informs Penta for the first time about the experiments 
on model at Nove and the indication of 700 metres above sea level as safety limit. Straight afterwards Batini 
calls  Biadene,  who  confirms  the  continuation  of  the  drawdown,  “in  accordance  with  the  activity  in  the 

 



 

Soverzene plant”, illegitimately brought into operation with the aim to produce electric power thanks to the 
water from the reservoir. 

October  9th,  20:00. Trucks can no longer pass on the road on the left bank. The road to Mt. Toc is blocked 
by ENEL-SADE. 

October  9th,  evening.  At  Cafè  Deon  in  Belluno  Caruso  meets  the  chief  officer  of  Carabinieri and explains 
that  it  is  necessary  to close off state road Alemagna northwards and southwards of Longarone. The officer 
calls  from  a  bar  to  the  Headquarters  of  Carbinieri  in  Cortina  d’Ampezzo  and  issues  the  oder,  which  is 
transmitted to the officer in Longarone. 

October  9th,  22:00.  Rittmeyer  calls  Biadene  in  Venice  to  tell  him  how  worried he is, as the mountain has 
visibly  started  yielding.  He  is  particularly  concerned  for  the hamlet of Le Spesse, at 729 above sea level. A 
telephone  operator  overhears  the  conversation  and  breaks  in  to  ask  whether  Longarone  is  in  danger. 
Biadene  reassures  her but encourages Rittmeyer “to sleep with an eye open.” Other versions maintain that 
the phone call in which the operator intrudes is not the one mentioned, but one in which an operator from 
SADE in Longarone asks to be put through to factory Mec Marmi to inform them that during the night water 
might flow out of the dam as a consequence of some sliding and worry the workers there.  

October 9th, 22:39. The slide collapses. Not in two parts, but as a whole compact mass of 260 million cubic 
metres  of  rock.  At  that  moment  the  water  level is at 700.42 The 50m-million cubic metres wave raised by 
the  landslide  takes  two  different  directions:  upstream  towards  the  hamlets  of  Frasein,  San  Martino,  Le 
Spesse, Pineda, Liron and Prada; downstream, after climbing over the crest of the dam, towards Longarone 
and  the  hamlets  nearby:  Pirago,  Villanova,  Faè,  Rivalta  as  well  the  hamlets  in  the  municipality  of 
Castellavazzo: Vajont and Codissago. Finally the water flows into the River Piave. 

The  wave  causes  the  death  of  1919  people,  very  few  are  injured.  In  the  whole  area  the  only  human 
artefact to resist the wave and remains undamaged is Carlo Semenza’s dam on the Vajont stream. 

October  11th.  A  Commission  of  inquiry  on  the  Vajont  disaster  is  set  up  at  the  precise  request  of  the 
Minister of Public Works in agreement with the Prime Minister. In office on October 14th, the Commission is 
given two months to submit a report. Its funcion is “to determine the causes, recent and remote, that [had] 
caused the catastrophe.” The Commission will submit the report after 90 days. 

November  7th.  Final  report  of  the  Testing  Commission  which  considers  its  mandate  fulfilled  and  “the 
prosecution of proof tests on the dam” impossible.   

1968 

February  20th.  Investigating  Judge  Mario  Fabbri  hands  down  a  sentence  of  prosecution  against  Alberico 
Biadene,  Mario  Pancini,  Pietro  Frosini,  Francesco  Sensidoni,  Curzio  Batini,  Francesco  Penta,  Luigi  Greco, 
Almo Violin, Dino Tonini, Roberto Marin, Augusto Ghetti. Penta and Greco cannot be sued as they have died.  

November 28th. Mario Pancini takes his own life. 

November 29th. The first instance trial starts in L’Aquila. 

 

1969 

December  17th.  The  first  instance  trial  ends.  The  prosecution  asks  for  a  21-year  sentence  for  all  the 
defendants  except  Violin  for  whom  a  9-year sentence is asked. The chargesare: culpable landslide disaster 
and  flood  disaster  aggravated  by  the  predictability  of  the  event  and  aggravated  culpable  manslaughter. 
Biadene  and  Violin  are  sentenced  to  six  years  imprisonment  (including  three  condoned)  for  culpable 
manslaughter  not  having  warned  the  people  and  ordered  evacuation;  all  the  other  defendants  are 
acquitted. The predictability of the landslide is not acknowleged. 

 



 

 1970 

July  26th.  The  appeal  trial  starts in L’Aquila, with the discharge of Batini’s position suffering from a serious 
form of nervous disorder (he will die in 1975). 

October  3rd.  Biadene  and  Sensidoni  are  found  guilty  of  culpable  landslide,  flood  and  manslaughter  and 
condemned  to  respectively  6  years  (including  three  condoned)  and  4  and  a  half  years  (including  three 
condoned); Frosin and Violin are acquitted for lack of evidence; Marini and Tonini are acquitted because the 
act does not constitute a crime; Ghetti is acquitted for not committing the crime. 

1971 

March 15th-25th. During Cassation (Supreme Court) trial in Rome Biadene and Sensidoni are found guilty of 
one  disaster:  aggravated  flood,  aggravated  by  the  predicatibilty  of  the  event  including  the  landslide  and 
manslaughter.  Biadene  is  sentenced  to  5  years  (including  3  condoned),  Sensidoni  is  sentenced  to  3  years 
and  8  months  (including  3  condoned).  Tonini  is  acquitted  for  not  committing  the  crime.  All  the  other 
sentences  are  confirmed.  A  fornight  later,  the  7-year  period from the alleged crime, all the charges would 
have been past the limitation period. 

1975 

December  16th.  L’Aquila  Court  of Appeal rejects the claim of Longarone Municipality for compensation on 
Montedison,  which  the  company  SADE  has  been  absorbed  into,  ordering  instead  ENEL  to  pay  fair 
compensation for the damaged suffered by the municipalities involved, which are themeselves asked to pay 
the legal expenses for Montedison. Accordingly, the costs between Longarone Municipality and Montedison 
are agreed to be compensated. 

1982 

Florence Court of Appeal, reversing prior sentence by L’Aquila Court of Appeal, orders ENEL and Montedison 
to  pay  for  the  damages  suffered  by  the  State  and  Montedison  for  the  damages  suffered  by  Longarone 
Municipality,  reserving  the  right  to  determine  the  extent  and  costs  of  the  damages  and  their distribution 
between the civil parties held responsible for them. 

1986 

December 17th. The Supreme Court of Cassation rejects the appeal initiated by Montedison with regard to 
the 1982 sentence. 

1997 

February  15th.  Belluno  Civil  and  Penal  Courts  order  Montedison to compensate for the damages suffered 
by  Longarone  Municipality  estimated  at  55,645,758,500  Lire  including  material,  non-material  and  moral 
damages, besides 526,546,800 Lire for litigation and legal costs and 160,325,530 Lire for extra expenses. 

The  judgement  is  immediately  enforceable.  The  same  year  the  Supreme  Court  of Cassation rejects ENEL’s 
appeal  against  the  Erto-Casso  Municipality  and  the  newly-born  Municipality  of  Vajont,  ordering  ENEL  to 
compensate for the damages, which will be estimated by Belluno Civil and Penal Courts at 480,990,550 Lire 
for  financial  and  property  losses;  500,000,000  Lire  for  the  damages  suffered  on  the  loss  of  part  of  the 
population and their activities; 500,000,000 Lire for environmental damages. 

1999 

June  23rd.  The  final  transaction  between  Montedison  and  Longarone  Municipality  is  signed in Longarone 
Town Hall. 

 


